AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1LCONTRACT ID PAGE 1 OF 2
CODE PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)
1D04130039 / P 028 DATE REQ.NO.
01/28/2020 A21264294
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 LisaF Y ounghansc S ES I
LisaF Younghanse
77 Forsyth St SW
Atlanta, GA 30303-3490
United States
(DO
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Melanie Sichak
ACCENTURE FEDERAL SERVICESLLC 98. DATED (SEEITEM 11)
800 NORTH GLEBE RD #300 10A. MODIFICATION OF CONTRACT/ORDER
ARLINGTON, VA 22203-1807 NO.
United States GS00Q09BGDO0005 / GST0413DB0056
_ TYPE OF MODIFICATION:
A Amount Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
08/09/2017 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)
285F . QO4FA000 . AA20 . 25 . AF151 . HO8. . .

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
Unilateral MOD¢FAR 4.804-1 -- Closeout by the Office Administering the Contract.

E.IMPORTANT: Contractor ISNOT required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 01/27/2020 Proposal Dated: 01/27/2020 Order 1D: 1D04130039

PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

06/18/2013 12/17/2016

ITEM NO|TASK ITEM DESCRIPTION | PREVIOUS MOD AMOUNT |MOD CHANGE AMOUNT |NEW MOD AMOUNT
0001 Base Year $3,010,506.27 ($8,251.16) $3,002,255.11
1001 Option Year One $2,247,897.67 ($4,957.43) $2,242,940.24
2001 Option Year Two $2,940,384.62 ($15,371.51) $2,925,013.11
3001 6 Month Extension $2,279,598.01 ($22,094.75) $2,257,503.26

Mod 028 is hereby issued to accomplish the following actions for task |D04130039

1 The purpose of this modification isto close out this task order inits entirety The Government has been invoiced and has paid in full for all authorized deliverables, labor and
reimbursable costs associated with this task

2 Reduce task amount by $50,674 85 The total task order funded ceiling changes from $10,478,386 57 to $10,427,711 72 a decrease of $50,674 85 (copy of the latest RBA
report is attached in 1TSS for this close-out mod)

3 Close-out thistask in its entirety at afinal ceiling amount NTE $15,972,494 00

4 Thetask is being closed out in accordance with FAR 42 708, quick close-out procedures

5 Final documentation is attached in ITSS for this task order

6 All required contract administration activities have been fully and satisfactorily accomplished and the task is hereby closed initsentirety This modification constitutes full,

complete and final settlement of any and all rights that the contractor has to an equitable adjustment, including any and all interest, pursuant to either the Changes clause or any
other provision of the contract, arising out of, or relating to any changes implemented by this modification and any implied changes by any government employee under this task






